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1. Overview of the ITER Buildings
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Overview of ITER Buildings

ITER Buildings 
Layout
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2. Packaging Strategy
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Packaging Strategy

Procurement of Large Packages: Schedule – driven by need dates

Preliminary 
Works 

Ongoing 
Works

Upcoming 
Works
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Foundation Tokamak & 
Site Adaptation Works

• Neutral Beam Power and Fast Discharge (34, 37,75) 
and Control building (71)

• Electrical and mechanical works for the Tokamak 
Complex 

• Civil, Architectural, Finishing and Retrofitting works 
on existing buildings and infrastructures and some 
related engineering activities

• Emergency electrical distribution buildings (44-47)
• Heavy Nuclear and Confinement Doors 
• Provision of Engineering and Construction 

Consultancy Services

• Architect Engineer Services II (post 2025)
• Miscellaneous Infrastructure, Mechanical, 

Electrical and Instrumentation & Control, 
Finishing and Retrofit Works in Non-Nuclear 
Buildings and Infrastructure

• Emergency power distribution system - supply 
and installation of IP Electrical Diesel Generators

• Tritium building services post First Plasma;
• PIC Electrical Diesel Generators, Fuel Tanks and 

buildings 42, 43, 57-60
• Definition of new ground spectrum HCF
• Hot Cell complex (21,23,24) HCC Civil Works / 

HCC Buildings Services/ HCC mechanical works 
(HCC doors, liner, lifting means)

• Hot Cell Complex Architect Engineer& 
Engineering support for Design activities

• PIC Control building (71 PIC)



3. Overview 
of the Procurement Packages
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Overview of the Procurement Packages - Layout

TB17
Electrical Diesel Generators, Fuel Tanks 
and buildings 42 43 57 58 (Protection 
Important Component diesels)

Inc B71 Control 
Building PIC Part

TB09 & TB10 
Hot Cell complex

Hot Cell Integrator / 
Engineering 

TB23 Tritium building 
services Nuclear Phase 
design / procurement

TB24
Electrical Diesel Generators, Fuel Tanks 
and buildings  59-60 (Investment 
Protection diesel generators)

TB25 Continuation of TB11 and TB16 works 
infrastructure and finishing works
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Overview of the Procurement Packages - 
Completed/Ongoing Contracts

TB00 F4E-OPE-095 Construction of the TC Seismic Isolation Pit, Supply and  Installation of Anti-Seismic Bearings
TB01 F4E-OPE-251 Site Adaptation
TB03 F4E-OPE-286 Main Civil & Finishing
TB04 F4E-OPE-301 Main M&E/Services
TB05 F4E-OPE-378 D&B Package
TB06 F4E-OPE-428 HV Electrical Equipment
TB07 F4E-OPE-429 D&B Package
TB16 F4E-OPE-636 Site Infrastructure Works (partial relaunch of TB08) 
TB18 F4E-OPE-996 Completion of the Tritium Building 14
TB19 F4E-OPE-906 Painting and Coating for the Tokamak Complex
TBAlpha F4E-OPE-406 Galleries and drainage works

TB08 F4E-OPE-374 Site Infrastructure Works

TB22 Lot C F4E-OMF-1168 Infrastructures, Facility management services & buildings and Finishing works
TB22 Lot D F4E-OMF-1168 Waterproofing, Roofing, Cladding, Rainwater drainage
TB22 Lot E F4E-OMF-1168 Design and Management support services (PIA)

TB02 F4E-OPE-285 Long Lead - Mechanical Handling
TB11 F4E-OFC-755 Retrofit and Finishing Works
TB12 F4E-OPE-688 Design and Build Buildings 34, 37, 75 and 71
TB13 F4E-OPE-1003 Emergency Electrical Power Distribution 44-47
TB20 F4E-OPE-1099 Tokamak Complex Doors Completion 
TB21 F4E-OMF-1107 Electrical and mechanical works for the Tokamak Complex and surrounding buildings
TB22 Lot B F4E-OMF-1168 Secondary Structural works 

TB22 Lot A F4E-OMF-1168 Primary Structural works

OPE 058 / OPE-1137 / OPE-025/ OFC-
1096 / OPE-302 

Services contracts 

Completed

Terminated

Ongoing

Buildings Construction - Procurement Strategy – Q4 2024 update

Cancelled
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4. Status of ongoing procurements
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Procurement Process: Competitive Procedure with Negotiation
Contract Type: Direct contract
Procedure Title: Provision of civil engineering and construction consultancy services in 
connection with the ITER Project

Key Dates:

F4E-OPE-1496 [AE II]

Issue of Pre Information Notice Q1-2023
Issue of Invitation to Participate (step 1) Q3-2023
Issue of Call For Tender (step 2) Q4-2023
Receipt of Tenders Q1-2024
Contract Award Q3-2024 
Contract Signature Q4-2024
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F4E-OMF-1487 [TB25]

Issue of Pre Information Notice Q1-2023
Issue of Invitation to Participate (step 1) Q1-2024
Issue of Call For Tender (step 2) Q3-2024    
Receipt of Tenders Q4-2024
Contract Award Q1-2025
Contract Signature Q2-2025

Procurement Process: Competitive Procedure with Negotiation
Contract Type: Supply
Procedure Title: Miscellaneous infrastructure, mechanical, electrical and instrumentation 
& control, finishing and retrofit works

Key Dates:
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IO-F4E joint call Health & Safety (Services Contract) 

Issue of Pre Information Notice (IO + F4E) Q3-2024
Issue of Invitation to Participate (IO) Q4-2024
Evaluation of Tenders Q4-2024
Contract Award Q1-2025
Contract Signature Q2-2025

Procurement Process led by IO

Key Dates:
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5. Future Procurements 
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Future Procurement Packages 

IP Electrical Diesel Generators and buildings 59, 60
TB24

Building 14 services post First Plasma
TB23

PIC Electrical Diesel Generators, Fuel Tanks and buildings 42, 43, 57, 58
TB17

Legal inspection
Service Contract

Definition of new ground spectrum HCF
Service Contract

Construction of Hot Cell (21), Radwaste (23) Personal Access Control Building 
(24) & Control Building (71) PIC Engineering support for Civil Works and Buildings 
services

Hot Cell Complex
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Follow us on:
 www.f4e.europa.eu

 www.twitter.com/fusionforenergy

 www.youtube.com/fusionforenergy

 www.linkedin.com/company/fusion-for-energy

 www.flickr.com/photos/fusionforenergy

For further information please contact us at 
industryportal-info@f4e.europa.eu 
mentioning “Buildings” in subject of your email

mailto:industryportal-info@f4e.europa.eu
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